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Gulfco Superfund Site Weekly Project Status Meeting 
8/17/2010 

Complete action memo for tank removal 

2 IComolete tank removal AOC/SOW 
3 I Administrative record for tank removal AOC 

4 I Transmit markup of EE/CA AOC & SOW to PRPs 

5 I Administrative record for EE/CA AOC 

6 I Sign or drop EE/CA AOC 

7 I Initiate work on task order for EE/CA if EE/CA AOC Rot sioReEl 
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9/3/2010 8/31/2010 

*** ENFORCEMENT CONFIDENTIAL*** 

Draft action memo complete & under review; 
enforcement attachment is complete 
Draft oreoared; final based on action memo. 

Complete - sent to PRPs 

Not reauired - PRPs declined to sian EE/CA AOC 

Not required - PRPs declined to sign EE/CA AOC 

PRPs declined to sign 
EE/CA AOC; continue with 
BERA under UAO 

Modify task order to include 
sediment removal if BERA 
sampling indicates an 
unacceptable risk 

8/31/201 O need comments from team 
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